

Project Plan

Activities	PLAN			
	Year 1	Year 2	Year 3	Year 4
1. Preparation -Review the existing criteria -stakeholder meeting				
2. Renovation of Buildings				
3. Push to become national policy -evaluate worth and economic benefits of green building				
4. Develop MRV System and certifiers. -trainings for certifiers				
5. Capacity buildings -training for government1 organizations -Media for dissemination				